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November 7, 1967
WOH: gm: 396

Post Office Box 8031
gouthwest Station
Washington, D. C. 20024

Attention:

Subject: Transmittal of Monthly Progress Report (No. 11)

Reference: Task Order No. 17

Enclosures: (a) Six (6) Copies of "Eleventh Monthly Progress Report
Covering Period 1 October 1967 through 31 October 1967"

Gentlemen:

Enclosed find six (6) copies of "Eleventh Monthly Progress Report Covering
Period 1 October 1967 through 31 October 1967" for work performed by

on Task Order No. 17 under referenced contract per Specification No. DB-10

Very truly youtrs,

WOH: gm
Enclosures
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ELEVENTH MONTHLY PROGRESS REPORT COVERING PERIOD
October 1, 1967 through October 31, 1967

TASK ORDER NO. 17 - | | 25X1A

A, Project Activities During Reporting Period

Work was performed on the following basks:

ITb - System Description Report - 75% Complete

Work on the development of the IIS real-time program and the
invesbigation of alternative technigues to ilmprove software
reliability was complebed. Revision of textual and grephic
material of "NPIC IIS System Requirements” (Part I, Volumes
1 and 2 was begun in order to inelude the results of the
sbove studies and to respond to the Center writbten critique
of the prepublicsbtlon issue of the subject reporte

TIT - Component Specifications - 100% Complete

A1l component specifications for software, hardware, and files,
including supplementary macro-level flow diagrams for software
were completed. Master publication copies were completed for
"NPIC IIS Specifications” (Part II, Volumes 1, 2, and 3) and
will be delivered to the Center by Courier on November 1, 1967.

TV - System Implementation Plan - 100% Complete

The "TIS Detailed System Implementation Plan” was completed.
The master publication copy was prepared and will be delivered
to the Center by Courier on November 1, 1967,

Percentage of total work completed as of the reporting date
is estimated at 96%.
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Planned Activities

Textual and graphical modifications to the prepublication issue of
the report "NPIC IIS System Requirements” (Part I, Volumes 1 and 2)
will be completed. Master publication copy will be prepared and
delivered to the Center by Courier on November 15, 1967

Pending, Unresolved Technical Problens

None

Pending, Unresolved Contractual Problems

None

Oral Agreements on Technical Matters

None

Agreements Which Require Contractual Approval

Verbal agreement has been reached betweenl for
additional effort by‘[:::] as outlined in[ ___ Jeorrespondence
WOH:3LT dated 22 September 1967. This proposal covered extending
the performance period o November 15, 1967 and increased the
contract value by g::::::] To date contract document covering this
agreement has not been Teceliveds

Unanswered, Unresolved Matters

None

Status of Funds

See attachment.
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